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The Manokotak Heights Road Reconstruction project is working towards a completion date of late 

summer 2014, with the roadway prism is starting to take shape. The Ridge Contracting, Inc. crew is 

working on installation of drainage structures and construction of the roadbed. One lane traffic can 

get through the work zone following the pilot car.  

Project News 

2014 SEASON 

 Throughout the work 

zone culverts are currently 

being installed from station 

150+00-218+00. 

 Crews are starting at 

station 1+50 and shaping 

the roadway for the appli-

cation of 308 roadway ag-

gregate. Roadway aggregate 

will be placed up to station 

150+00 by the end of the week.  

 Travelers should continue to expect delays of up to 30 minutes maximum to get passage through 

the work zone. Traveling public is asked to not travel without a pilot car escort through the pro-

ject. Walking through the site is not permitted due to safety, all walkers are encouraged to find a 

ride prior to travelling through the project. 

 In the photo above RCI crew installs another 24” CMP and will have over 75% of the drainage 

structures in place by the end of the week.  

 Survey crews continue to work on installing hubs for the top of roadway aggregate up to station 

150+00. 

        

Ridge culvert crew installing a 24” CMP with end sections 


